



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : **Schedule of Activities for the CONSTRUCTION OF SIX (6) CLASSROOMS TEMPORARY LEARNING SPACE AT LIBASAN ES, NABUNTURAN, DAVAO DE ORO (SDDO-011-2024)**

DATE : August 8, 2024

This is to inform you of the schedule of activities for the **CONSTRUCTION OF SIX (6) CLASSROOMS TEMPORARY LEARNING SPACE AT LIBASAN ES, NABUNTURAN, DAVAO DE ORO (SDDO-011-2024)** with an ABC of **One Million Eighty Thousand Pesos (P1,080,000.00)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	August 7, 2024	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	August 8, 2024	August 15, 2024
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	August 16, 2024 (11:00 AM)	
4	Issuance of Bidding Documents	August 16, 2024 (1:00 PM)	August 28, 2024 (4:00 PM)
5	Deadline/Last dropping of Bids	August 29, 2024 (8:00 AM)	
6	Bid Opening	August 29, 2024 (09:00 AM)	
7	Bid Evaluation	August 30, 2024	
8	Post-Qualification Evaluation	September 2, 2024	September 3, 2024
9	Presentation of Post Qualification Evaluation	September 4, 2024	
10	Preparation and signing of Resolution to Award	September 5, 2024	
11	Preparation & Issuance of Notice of Award	September 6, 2024	
12	Preparation of Contract, signing and approval	September 9, 2024	
13	Issuance of Notice to Proceed	September 10, 2024	

Very truly yours,


EMMA A. CAMPOREDONDO, CESO VI
BAC Chairperson

