



Republic of the Philippines  
**Department of Education**  
REGION XI  
SCHOOLS DIVISION OF DAVAO DE ORO

**BAC NOTICE**

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : **Schedule of Activities for the CONSERVATION & RESTORATION OF GABALDON SCHOOL BUILDING OF MABINI CES AT MABINI DOÑA ALICIA, DAVAO DE ORO (SDDO-014-2024)**

DATE : August 8, 2024

This is to inform you of the schedule of activities for the **CONSERVATION & RESTORATION OF GABALDON SCHOOL BUILDING OF MABINI CES AT MABINI DOÑA ALICIA, DAVAO DE ORO (SDDO-014-2024)** with an ABC of **Six Million Five Hundred Fifty Thousand Pesos (₱ 6,550,000.00)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	August 7, 2024	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	August 8, 2024	August 15, 2024
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	August 16, 2024 (11:00 AM)	
4	Issuance of Bidding Documents	August 16, 2024 (1:00 PM)	August 28, 2024 (4:00 PM)
5	Deadline/Last dropping of Bids	August 29, 2024 (8:00 AM)	
6	Bid Opening	August 29, 2024 (09:00 AM)	
7	Bid Evaluation	August 30, 2024	
8	Post-Qualification Evaluation	September 2, 2024	September 3, 2024
9	Presentation of Post Qualification Evaluation	September 4, 2024	
10	Preparation and signing of Resolution to Award	September 5, 2024	
11	Preparation & Issuance of Notice of Award	September 6, 2024	
12	Preparation of Contract, signing and approval	September 9, 2024	
13	Issuance of Notice to Proceed	September 10, 2024	

Very truly yours,

  
**EMMA A. CAMPOREDONDO, CESO VI**  
BAC Chairperson

