



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : Schedule of Activities for the **CONSTRUCTION OF ONE (1)-STOREY HEALTH FACILITY AT KAPATAGAN ES, SAN VICENTE, LAAK, DAVAO DE ORO (SDDO-016-2024)**

DATE : August 20, 2024

This is to inform you of the schedule of activities for the **CONSTRUCTION OF ONE (1)-STOREY HEALTH FACILITY AT KAPATAGAN ES, SAN VICENTE, LAAK, DAVAO DE ORO (SDDO-016-2024) with an ABC of Five Million Pesos (P 5,000,000.00).**

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	August 16, 2024	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	August 20, 2024	August 27, 2024
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	August 28, 2024 (3:00 PM)	
4	Issuance of Bidding Documents	August 29, 2024 (8:00 AM)	September 8, 2024 (4:00 PM)
5	Deadline/Last dropping of Bids	September 9, 2024 (8:00 AM)	
6	Bid Opening	September 9, 2024 (9:00 AM)	
7	Bid Evaluation	September 10, 2024	
8	Post-Qualification Evaluation	September 11, 2024	
9	Presentation of Post Qualification Evaluation	September 12, 2024	
10	Preparation and signing of Resolution to Award	September 13, 2024	
11	Preparation & Issuance of Notice of Award	September 16, 2024	
12	Preparation of Contract, signing and approval	September 17, 2024	
13	Issuance of Notice to Proceed	September 18, 2024	

Very truly yours,


EMMA A. CAMPOREDONDO, CESO VI
BAC Chairman



Address: Capitol Complex, Brgy. Cabidanan, Nabunturan, Davao de Oro
Contact No.0951-387-1728 (TNT); 0915-399-7779 (Globe)
Email Address: davaodeoro@deped.gov.ph
Website: www.depeddavaodeoro.ph

Doc. Ref. Code	PAWIM-F-031	Rev	00
Effectivity	09.12.22	Page	1 of 1