

Republic of the Philippines **Department of Education**REGION XI SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO

.

ALL BAC/TWG/SECRETARIAT MEMBERS

SUBJECT

Schedule of Activities for the CONSTRUCTION OF EIGHTEEN (18)

CLASSROOMS TEMPORARY LEARNING SPACE WITH

PROPOSED TWO (2) SEATER TOILET DETACHED AT ANDAP ES,

NEW BATAAN, DAVAO DE ORO (SDDO-017-2024)

DATE

September 9, 2024

This is to inform you of the schedule of activities for the CONSTRUCTION OF EIGHTEEN (18) CLASSROOMS TEMPORARY LEARNING SPACE WITH PROPOSED TWO (2) SEATER TOILET DETACHED AT ANDAP ES, NEW BATAAN, DAVAO DE ORO (SDDO-017-2024) with an ABC of Three Million Four Hundred Eight Thousand Two Hundred Six Pesos and Forty-Four Centavos (\$\bar{P}3,408,206.44).

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	September 9, 2024	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	September 10, 2024	September 17, 2024
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	September 18, 2024 (09:00 AM)	
4	Issuance of Bidding Documents	September 18, 2024 (1:00 PM)	September 30, 2024 (4:00 PM)
5	Deadline/Last dropping of Bids	October 1, 2024 (8:00 AM)	
6	Bid Opening	October 1, 2024 (09:00 AM)	
7	Bid Evaluation	October 2, 2024	
8	Post-Qualification Evaluation	October 3, 2024	October 4, 2024
9	Presentation of Post Qualification Evaluation	October 7, 2024	
10	Preparation and signing of Resolution to Award	October 8, 2024	
11	Preparation & Issuance of Notice of Award	October 9, 2024	
12	Preparation of Contract, signing and approval	October 10, 2024	
13	Issuance of Notice to Proceed	October 11, 2024	

Very truly yours,

EMMA A. CAMPOREDONDO, CESO VI

BAC Chairperson



