



Republic of the Philippines  
**Department of Education**  
REGION XI  
SCHOOLS DIVISION OF DAVAO DE ORO

**BAC NOTICE**

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : Schedule of Activities for the **CONSTRUCTION ONE (1) – STOREY LIBRARY HUB BUILDING AT NABUNTURAN NCHS, NABUNTURAN, DAVAO DE ORO (SDDO-022-2024)**

DATE : October 28, 2024

This is to inform you of the schedule of activities for the **CONSTRUCTION ONE (1) – STOREY LIBRARY HUB BUILDING AT NABUNTURAN NCHS, NABUNTURAN, DAVAO DE ORO (SDDO-022-2024)** with an ABC of **Eight Million Five Hundred Fifteen Thousand Nine Hundred Eighty-Three Pesos and Forty-Nine Centavos (₱ 8,515,983.49)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	October 28, 2024	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	October 30, 2024	November 6, 2024
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	November 7, 2024 (09:00 AM)	
4	Issuance of Bidding Documents	November 7, 2024 (01:00 PM)	November 19, 2024 (04:00 PM)
5	Deadline/Last dropping of Bids	November 20, 2024 (8:00 AM)	
6	Bid Opening	November 20, 2024 (09:00 AM)	
7	Bid Evaluation	November 21, 2024	
8	Post-Qualification Evaluation	November 22, 2024	
9	Presentation of Post Qualification Evaluation	November 25, 2024	
10	Preparation and signing of Resolution to Award	Short of Award	
11	Preparation & Issuance of Notice of Award		
12	Preparation of Contract, signing and approval		
13	Issuance of Notice to Proceed		

Very truly yours,

  
**EMMA A. CAMPOREDONDO, CESO VI**  
BAC Chairperson

