



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : **Schedule of Activities for the CONSTRUCTION OF TEMPORARY LEARNING SPACE WITH PROPOSED TWO SEATER TOILET DETACHED (SDDO-028-2024)**

DATE : November 25, 2024

This is to inform you of the schedule of activities for the **CONSTRUCTION OF TEMPORARY LEARNING SPACE WITH PROPOSED TWO SEATER TOILET DETACHED (SDDO-028-2024)** with an ABC of **One Million Nine Hundred Eighty-Four Thousand Seven Hundred Forty-Six Pesos and Thirty-Eight Centavos (₱ 1,984,746.38)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	November 25, 2024	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	November 26, 2024	December 3, 2024
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	December 4, 2024 (09:00 AM)	
4	Issuance of Bidding Documents	December 4, 2024 (01:00 PM)	December 13, 2024 (04:00 PM)
5	Deadline/Last dropping of Bids	December 16, 2024 (8:00 AM)	
6	Bid Opening	December 16, 2024 (09:00 AM)	
7	Bid Evaluation	December 17, 2024	
8	Post-Qualification Evaluation	December 18, 2024	
9	Presentation of Post Qualification Evaluation	December 19, 2024	
10	Preparation and signing of Resolution to Award	December 20, 2024	
11	Preparation & Issuance of Notice of Award	December 23, 2024	
12	Preparation of Contract, signing and approval	December 26, 2024	
13	Issuance of Notice to Proceed	December 27, 2024	

Very truly yours,


EMMA A. CAMPOREDONDO, CESO VI
BAC Chairperson

